
CAPITAL IMPROVEMENT PROJECTS OVERSIGHT COMMITTEECAPITAL IMPROVEMENT PROJECTS OVERSIGHT COMMITTEECAPITAL IMPROVEMENT PROJECTS OVERSIGHT COMMITTEECAPITAL IMPROVEMENT PROJECTS OVERSIGHT COMMITTEE    
MEETING MINUTESMEETING MINUTESMEETING MINUTESMEETING MINUTES    
December 1December 1December 1December 1, 2008, 2008, 2008, 2008    

    

 The meeting was called to order at 5:39 p.m. 
 

1.1.1.1. Attendance Attendance Attendance Attendance –––– See Attendance Sheet attachment. See Attendance Sheet attachment. See Attendance Sheet attachment. See Attendance Sheet attachment.    
    

2.2.2.2. Review and Acceptance of MinutesReview and Acceptance of MinutesReview and Acceptance of MinutesReview and Acceptance of Minutes    
MOTION: Acceptance of Minutes of the November 3, 2008 CIPOC Meeting 
MOVED: Christina Cuervo    2nd: Elizabeth Camargo 
PASSED 
 

Note: Meeting conducted out of order from published agenda. Please note times alongside 
each item. 
 

3.3.3.3. Public Comments Public Comments Public Comments Public Comments     
Taken according to agenda item, no additional items heard. 
    

4.4.4.4. Old BusinessOld BusinessOld BusinessOld Business        
a.a.a.a. 44444444 thththth Street and Royal Palm Avenue  Street and Royal Palm Avenue  Street and Royal Palm Avenue  Street and Royal Palm Avenue DrainageDrainageDrainageDrainage                                            (6:22pm) 

Mr. William Goldsmith, Mr. William Goldsmith, Mr. William Goldsmith, Mr. William Goldsmith, 1820 West 25th Street, announced that he had proposed a 
plan to address the flooding conditions at 44th Street and Royal Palm for 1/3 of the 
cost “proposed” by the City. (Note: no official proposals were brought to Commission 
for approval). 
 

Public Works has hired a firm to do modeling studies to see if new drainage work is 
needed at this intersection. This report will be complete in January, 2009. 
 

Mr. Goldsmith has looked into a cost-effective solution to the spot-flooding problem at 
this location. He read further from the material he handed out (attached).  
 

Mr. Jeff GaleMr. Jeff GaleMr. Jeff GaleMr. Jeff Gale, 4360 Royal Palm Avenue, stated that he has lived at his address since 
1992 and the flooding problem has been consistent since then.  
 

Fred KarltonFred KarltonFred KarltonFred Karlton asked if the information that Mr. Goldsmith provided was useful and 
could further generate new direction to solve the flooding issues on 44th Street and 
Royal Palm Avenue.  
 

Jorge ChartrandJorge ChartrandJorge ChartrandJorge Chartrand, CIP Director, responded that the document -- an aerial photograph 
with engineering proposals overlaid to show new outfall piping -- could be useful as a 
starting point, but further investigation and engineering would have to be done to 
complete the project. The aerial photograph with the overlay would be considered a 
planning document. It could not be considered an engineering document from which 
pricing could be determined.  
 

Jorge Chartrand explained that when the modeling report comes back from the City-
hired firm it also includes the area in question at 46th Street. (A resident spoke about 
an incident of flooding on 46th Street at the November 3 CIPOC meeting). 
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b.b.b.b. Sunset Islands I & IISunset Islands I & IISunset Islands I & IISunset Islands I & II                                                        (5:39pm) 
Mr.Mr.Mr.Mr. Goldsmith Goldsmith Goldsmith Goldsmith presented a memo he prepared, dated December 1, 2008, which he 
said addressed two issues: The RFQ and the design-build proposal that Mr. Goldsmith 
secured for approximately $3,700,000, which he called an “all-in” proposal.  
 

Copies of the memos distributed by Mr. Goldsmith are attached to these minutes. 
Much of his comments were read from the memo he distributed.  
 

The RFQ was approved by City Commission and it was scheduled to go to selection 
as early as January. Mr. Goldsmith requested a date for the evaluation committee 
because “We’ve waited ten years for this” on Sunset Islands. He also wants to see 
which residents of Sunset Island would serve on the evaluation committee. He 
specifically asked that he and Elizabeth Camargo serve on the committee. 
 

Commissioner WeithornCommissioner WeithornCommissioner WeithornCommissioner Weithorn informed him that the CIPOC does not get involved in the 
selection process for committee members. The system is handled through the City 
Manager’s Office. She promised to send the request to the Manager that a member of 
CIPOC and a resident of Sunset Islands sit on the Evaluation Committee. 
 

Mr. Goldsmith read aloud his concerns from the memo he distributed. (attached) Mr. 
Goldsmith says that the original plans do not resolve the flooding problem in Sunset 
Islands. He also has additional concerns about the costs associated with the project.  
 

Mr. KarltonMr. KarltonMr. KarltonMr. Karlton asked what the original budget for the project was. Mr. Goldsmith 
answered that the original budget was approximately $3 Million but was raised to 
over $4 Million. Mr. Goldsmith declared that his re-design would cost the City about 
$3.7 Million, and that the City budgeted the project incorrectly. He also declared that 
he did “twice the work” of the City. 
 

Mr. Karlton asked Mr. Goldsmith to clarify that his proposal is all-inclusive and would 
save the City millions of dollars.  
 

The City’s budget of $3 million included the design, the engineering fees, the 
development of the BODR and other soft costs. Com. Weithorn asked if Mr. Goldsmith 
had looked at the history of what had already been spent on this project. 
 

When Mr. Goldsmith got involved in this project in June, 2008, the budget had been 
revised, and the current budget for this project is $4.215 Million. The original budget 
was $2.8 Million in construction costs (soft costs additional). 
 

STAFF ACTION: To present data on how much was spent on the Sunset Island I & II 
ROW project to date and where that money was spent. 
 

Tim HemstreetTim HemstreetTim HemstreetTim Hemstreet was asked to discuss his communication with Mr. Goldsmith on this 
project and the work that Mr. Goldsmith has done to obtain new pricing for the 
project. Mr. Hemstreet explained that Mr. Goldsmith had taken the scope of work to 
an A/E and a contractor and asked them what the value for this work would be, and 
that is the material that he presented.  
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The original discussion detailing Mr. Goldsmith’s concerns and recommendations for 
the ROW project at Sunset Islands I & II were first brought to the Finance and Citywide 
Committee in September. It also went to the Commission. Commissioner Weithorn 
explained that when the City is presented with an alternate plan that can save the City 
money, or results in a better investment for the money, it is certainly of interest to the 
City and Committees look at said plan. A sub-committee has been formed to look at 
flood mitigation in non-priority basin neighborhoods. This project will be addressed 
and even looked at as an example for other projects through that sub-committee. 
 

Mr. Karlton asked Mr. Goldsmith his motivation in getting involved in the Sunset Island 
project. His response is that he is a resident and sees that he can help save the City 
money on projects such as this. 
 

Commissioner Weithorn asked if the issue with CH2MHill had been resolved. Tim 
Hemstreet answered that CH2MHill has stated that they do not want to be the EOR for 
a partial project. If there is a successor engineer hired, the designs for the water lines 
will have to be done by that new engineer. Responses to the RFQ for a new A/E will 
be received in mid December, and includes recommendations from Mr. Goldsmith. 

 
Mr. Goldsmith described the new outfall he is building on his property. He expressed 
a desire to combine this with a design/build project for the overall ROW project on 
Sunset Islands I & II. 
 

Fred BeckmannFred BeckmannFred BeckmannFred Beckmann, Public Works Director, discussed an application that Mr. Goldsmith 
applied for a relocation of an existing outfall. Mr. Goldsmith indicated that he never 
applied for a permit. 
 

Com. Weithorn asked if Mr. Goldsmith is recommending that the RFQ be pulled so 
that the bid could be re-worked as a design/build project. Once the bids are open, it 
is too late to rethink it as a design/build project. Right now, solicitation is out for 
engineering services. The next step is to go out to bid for a contractor. 
 
Mr. Goldsmith replied that he needed to know how any change would affect the 
timeline. He brought up the Normandy Isle ROW project, which was bid out as a 
CM@Risk contract. He wants to see if the Sunset Island contract can be handled in a 
similar manner with a Guaranteed Maximum Price (GMP). He stated that his goal was 
to clear the air about what he considers to have been “wrong budgets” presented by 
the original engineer and to let this be a model for other projects on Miami Beach 
Islands.  
 

Mr. Hemstreet opined that following the competitive process is the best way to 
expedite this project. In order to go with Mr. Goldsmith’s proposal, using the firms he 
is recommending, the City would have to waive competitive bidding, and Mr. 
Hemstreet does not recommend waiving competitive bidding. Commissioner Weithorn 
agreed and stated that “we should have a little faith in the system,” adding that it is the 
job of the CIP Oversight Committee to take a critical look at how projects are bid and 
if the City is getting its money’s worth.  
 

NO ACTION TAKEN ON THIS ITEM. 
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c.c.c.c. South Pointe Phase II Scope of WorSouth Pointe Phase II Scope of WorSouth Pointe Phase II Scope of WorSouth Pointe Phase II Scope of Workkkk                                                (6:39pm)        
Mr. Goldsmith Mr. Goldsmith Mr. Goldsmith Mr. Goldsmith stated that he is concerned that there are still a few items in the bid 
that have been “done wrong.”  He recommended that the Commission table the bid 
and discontinue the add alternates on the bid documents. The recommendation was to 
include all alternates or none. The CIPOC is to take a closer look at proposals in the 
future. 
 

After some deliberation, it was decided that the topic be brought up at the December 
8, 2008 sub-committee meeting on Unit Pricing, for any further recommendations to 
Commission. 
 

MOTION: To discuss the topic of the South Pointe Phase II project bid at the 
December 8, 2008 sub-committee meeting and send a recommendation to the 
Commission. 
MOVED: Fred Karlton   2nd: Erik Agazim 
PASSED 
 

5.5.5.5. SubSubSubSub----CommitteeCommitteeCommitteeCommittee Meeting Reports Meeting Reports Meeting Reports Meeting Reports    
a.a.a.a. South Pointe Master Booster Pump StationSouth Pointe Master Booster Pump StationSouth Pointe Master Booster Pump StationSouth Pointe Master Booster Pump Station                                                        

DEFFERED 
b.b.b.b. Stillwater DriveStillwater DriveStillwater DriveStillwater Drive                                                                    

The sub-committee meeting with residents was successful. New material for the swales 
has been presented for consideration as the swales will be used primarily for parking.    

 STAFF ACTION: When  a material is chosen, present it to the Stillwater sub-committee.         
     

6.6.6.6. Public Works Presentation on Storm Drain MaintenancePublic Works Presentation on Storm Drain MaintenancePublic Works Presentation on Storm Drain MaintenancePublic Works Presentation on Storm Drain Maintenance                                 7:27pm 
PowerPoint presentation is attached.  

 

7.7.7.7. Flamingo NeigFlamingo NeigFlamingo NeigFlamingo Neighborhood ROW Oversight and Formation of Subhborhood ROW Oversight and Formation of Subhborhood ROW Oversight and Formation of Subhborhood ROW Oversight and Formation of Sub----committeecommitteecommitteecommittee                                        7:36pm 

The neighborhood perimeter is 16th Street south to 6th Street and east of Alton Road to 
Washington Avenue. CIP is likely to include West Avenue in the scope as the outfalls from the 
neighborhood cross to the Bay. 
 

Flamingo is the largest neighborhood in the City. There are several geographic issues with 
which to deal, including Flamingo Park access and the only fire station for South Beach. The 
box culverts in the neighborhood were once thought to be in bad condition, but recent 
investigation reveals that they are in very good condition and the project can work around 
these existing conditions. Logistics will be somewhat difficult, because of the transient nature of 
the population. CIPOC is to look at developing a plan of how to handle this project. The goal 
is to make the project a model for other projects. The new subcommittee will address all the 
issues facing a project of this size. There will be an introductory meeting December 16th in the 
CIP Conference room at 4:00pm.  
 

Jack JohnsonJack JohnsonJack JohnsonJack Johnson, 831 10th Street, of the Flamingo Neighborhood Association spoke about the 
project. The HOA meeting will be held December 8 at 6:00pm at the Seymour Hotel (945 
Pennsylvania Avenue) and CIPOC members are invited to attend. 
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Mr. Johnson asked for some history of how the project was developed, and for further 
information on how to proceed from this point.  
 

Some history of the project was presented. The original engineer (EDAW, who was terminated 
for convenience) suggested replacing the old culverts. The City performed an existing 
conditions survey and found the culverts to be in very good condition and the project can work 
with what is already in place, which results in a significant cost saving. 
 

Mr. Johnson indicated that flooding in the Flamingo neighborhood has gotten worse, not just 
with rain events, but also with the occurrence of high tides. 
 

More in-depth discussion will continue at the sub-committee meeting on this topic. 
 

8.8.8.8. Report on Installation ofReport on Installation ofReport on Installation ofReport on Installation of Pump Stations in Nautilus Neighborhood Pump Stations in Nautilus Neighborhood Pump Stations in Nautilus Neighborhood Pump Stations in Nautilus Neighborhood              7:53pm 

CIP and Public Works met with the resident affected by the location of the drainage pump 
station. The electrical panel will be placed across the street.  

 

9.9.9.9. Status Report: Normandy Shores Golf CourseStatus Report: Normandy Shores Golf CourseStatus Report: Normandy Shores Golf CourseStatus Report: Normandy Shores Golf Course    
A written report was included in agenda packet. All three areas of drainage issues have been 
successfully addressed.  

ITEM CLOSED 
 

10.10.10.10. Construction Update: Normandy Shores Neighborhood Improvement ProjectConstruction Update: Normandy Shores Neighborhood Improvement ProjectConstruction Update: Normandy Shores Neighborhood Improvement ProjectConstruction Update: Normandy Shores Neighborhood Improvement Project                        6:58pm 
An HOA meeting held November 24, 2008 went very well. The residents have noted that 
they are seeing significant improvement. The contractor has held to commitments made 
towards dates and completion. Structures and piping have been installed, with just a few 
areas left to complete. Fairway Drive is paved, pending the 2nd lift of asphalt. Work has 
begun on North Shore Drive. North Shore does not have the traffic restrictions that South Shore 
had, because Fairway Drive is complete and allows for better maintenance of traffic. The first 
lift of asphalt on South Shore Drive is expected to be completed by the end of the year.  

Commissioner Weithorn thanked the administration and the Teen Job Corp. for providing the 
free car wash for residents in the neighborhood. Mr. Chartrand commended Jorge Cano and 
Olivia Almagro for developing the car wash program. 
 

It was also noted that the project coordinator, Carey Osbourne, is on site in the construction 
trailer, to address issues as quickly as possible. 
 

David AlschulerDavid AlschulerDavid AlschulerDavid Alschuler, 955 South Shore Drive, brought photos to show the elevation variance of the 
swale, valley gutter and pavement. It was explained that these conditions will be remedied 
when the sod is placed and the final lift of asphalt is done. The contractor is placing 
barricades and tape to caution residents of the elevation variance.  
 

Alfredo ReyAlfredo ReyAlfredo ReyAlfredo Rey, 610 South Shore, said he has seen that the work is accelerated, but now 
worries that there is a “rush to finish” which will result in a lack of quality work. The Committee 
assured him that this is not the case. 
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11.11.11.11. Discussion: Standing Dates for SubDiscussion: Standing Dates for SubDiscussion: Standing Dates for SubDiscussion: Standing Dates for Sub----committee Meetingscommittee Meetingscommittee Meetingscommittee Meetings                                                6:54pm 

The SubThe SubThe SubThe Sub----committees are now broken down into three categories:committees are now broken down into three categories:committees are now broken down into three categories:committees are now broken down into three categories:    
• Structural (issues of process, procedures and methods, changing contracts, etc.) 
• In-depth Neighborhood or Project Review (Looking closely at issues pertaining to 

specific neighborhood projects as they come up) 
• Pilot Project Program (Flamingo Neighborhood ROW) 

The sub-committee meetings are now pre-scheduled for times and dates, subjects will be 
determined at regular CIPOC meetings. The sub-committees are scheduled for the 2nd and 3rd 
Tuesdays of the month, alternating times between 9:00am and 4:00pm to accommodate 
schedules. 
 

12.12.12.12. Calendar of MeetingsCalendar of MeetingsCalendar of MeetingsCalendar of Meetings 2009  2009  2009  2009  

MOTION: To accept calendar of regular CIPOC meetings, as included in agenda packet. 
MOVED: Fred Karlton  2nd: Erik Agazim 
PASSED 

 

13.13.13.13. Staff Action ReportStaff Action ReportStaff Action ReportStaff Action Report    
Written report included in agenda packet. 

    
14.14.14.14. Adjournment: Adjournment: Adjournment: Adjournment: 8:01pm 
 

The next meeting of the Capital Improvement Projects Oversight Committee will be held at 
5:30pm, Monday, January 12, 2009. 
 
JMG/TH/FHB/shl 
C:\Documents and Settings\capilips\My Documents\CIPOC\Minutes\MIN12012008-doc.doc 


